TITLE

Preliminary Identification of ARARs
RFP Review Draft RFI Report
Finalize Draft RI/RFI Report
EPA/CDH Review RI/RFI Report
Resolve Comments for RI/RFI Report
Review and Approve RI/RFI Report

Treatability Study
ARAR Determinations
Treatability Study Scope and Needs

Treatability Study Plan Bench/Pilot Studies

Perform Bench/Pilot Treatability Studies
Identify and Screen Technologies
Assemble/Define Alternatives

Screen Alternatives

Detailed Evaluation of Alternatives’

IM-IRA Decision Document (IM/IRAP)

Prepare Preliminary Draft (IM/IRAP)
& Treatability Studies

RFP Review Draft IM/IRAP

Resolve Comments & Finalize Draft
EPA/CDH Review IM/IRAP

Resolve Comments & Finalize IM/IRAP

EPA/CDH Review Proposed IM/IRA Decision

Document

Public Comment Period Activities (IM/IRAP)
Response to Public Comm/Final IM/IRAP

ACTIVITY TOTAL  NOTES
DURATION  COST
_(DAYS) ($K)
61 -
21 -
21 46
62 0
41 70
21 20
40 -
20 -
20 -
90 -
20 -
10 -
10 -
10 -
82 127
21 23
21 18
62 0
42 69
S -
42 73
42 .
0

DOE/CDH/EPA Review Responsiveness Summary 21

ADMIN RECORD
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ACTIVITY TOTAL

DURATION COST

(DAYS) (3K)
Resolve Issues & Finalize (IM/IRAP) 41 93
EPA/CDH Review and Approve IM/IRAP 21 -
Public Review of Responsiveness Summary 10 5
Environmental Assessment (EA)
(See Remedial Action EA)
Interim Measure Design
Perform Title I Design 63 -
Prepare IM Design Work Plan 21 -
RFP Review Title I Design 21 -
EPA/CDH Review and Approve IM Design
Work Plan ) 21 -
CDH/DOE/EPA/RFP Review Title II Design 42 0
Finalize Title II Design _ 42 41
EPA/CDH Review & Approve IM Title I Design 21 -
Prepare Construction Package ‘ 21 41
Title III Design As-Built Verification 62 121
Resolve Issues & Finalize Title I Design 21 -
Title II Design Eng. Plans & Specs 123 239
Interim Measure Construction
Contract Negotiation & Mobilize 104 200
Construction Var.

Performance Monitoring & Assessment
(See Remedial Action PAR)

13

NOTES

(Site-Specific)



